

Formulaire	FOR 400 / Rev 1
-------------------	------------------------

Objet: Arcelor Mittal Galati BF 5				N° de la commande
Titre: Acceptance of Stave Erection				
Service: PWIS	Auteur: JWD/SBJ	Date: 24.11.2017	Client: AM Galati	N° du document: 0014

Copies le: à

Installation of 3 Rows of Copper Staves at AM Galati BF 5

The Copper Staves for Row1, Row2 and Row3 was mounted in very professional Way and Method, as well as any associated Accessories (Support Pin, Thermocouples, Compensator and Thickness Measurement Probes).

All this Activities including Welding, Ramming and Injection of the Backfilling Material are executed according to PW Drawings, PW Manuals and Requirements.

The complete Installation of the Paul Wurth Scope was executed by CRIOMECH in presence of PW Site Supervisor (Day and Night) and fully accepted by Paul Wurth.



Victor Constantinescu
25.11.17

AM GALATI
Victor Constantinescu

Romeo Checherita

CRIOMECH
Romeo Checherita

Jochen Weiland

PAUL WURTH
Jochen Weiland

David Houssa

AM GALATI
David Houssa

